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Capital Budget Summary 
 

 

State-owned Capital Improvement Program 
($ in Millions) 

 

Program 

FY 2013 

Approp. 

FY 2014 

Approp. 

FY 2015 

Request 

FY 2016 

Est. 

FY 2017 

Est. 

FY 2018 

Est. 

FY 2019 

Est. 

        State Water and 

 Sewer 

 Infrastructure 

 Improvement 

 Fund $7.562 $5.200 $10.079 $18.050 $12.850 $12.700 $15.500 

Total $7.562 $5.200 $10.079 $18.050 $12.850 $12.700 $15.500 

        

Fund Source 

FY 2013 

Approp. 

FY 2014 

Approp. 

FY 2015 

Request 

FY 2016 

Est. 

FY 2017 

Est. 

FY 2018 

Est. 

FY 2019 

Est. 

        PAYGO SF $0.100 $0.000 $0.000 $0.000 $0.000 $0.000 $0.000 

GO Bonds 7.462 5.200 10.079 18.050 12.850 12.700 15.500 

Total $7.562 $5.200 $10.079 $18.050 $12.850 $12.700 $15.500 

 
Note:  The $100,000 in special funds shown in fiscal 2013 reflects the use of Maryland Environmental Service 

operating funds for the Cheltenham – Water System Upgrade and Interim Improvements to the Wastewater 

Treatment Facility project. 

 

 

Summary of Updates 
 
 

Eastern Correctional Institution Projects:   The Eastern Correctional Institution (ECI) has 

two ongoing capital projects being coordinated by the Maryland Environmental Service (MES):  the 

ECI – Wastewater Treatment Plant (WWTP) Improvements and New Reverse Osmosis Reject 

Treatment System project and the EcoCorp, Inc. anaerobic digestion facility.  The WWTP 

improvements are on schedule, and funding is planned next for fiscal 2016 ($9.0 million) and 2017 

($8.9 million).  The anaerobic digestion facility’s future appears uncertain.  
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Master Plan Update:  MES completed a revision of its Water and Wastewater Master Plan in 

September 2011.  Staff was planning to complete an update and to distribute a revised plan in 

January 2014.  MES now notes that the 2014 Master Plan update is expected to be completed in the 

April or May 2014 timeframe.  As of last year, MES did not anticipate making any major changes to 

the format of the plan. 

 

 

Summary of Recommended Bond Actions  
 
 

 

1.  Rocky Gap State Park – Wastewater Treatment Plant Improvements 

 

Approve the $712,000 general obligation bond authorization to construct the Rocky Gap 

State Park – Wastewater Treatment Plant Improvements. 

 

2.  Charlotte Hall Veterans Home – Wastewater Collection System 

 

Approve the $2,190,000 general obligation bond authorization for the Charlotte Hall 

Veterans Home – Wastewater Treatment Plant Improvements. 

 

3.  Southern Maryland Pre-release Unit – New Wastewater Treatment Plant 

 

Approve the $1,500,000 in general obligation bonds for the Southern Maryland 

Pre-release Unit – Wastewater Treatment Plant Improvements. 

 

4.  Freedom District – Wastewater Treatment Plant Improvements 

 

Approve the $2,155,000 general obligation bond authorization for the Freedom 

Wastewater Treatment Plant Upgrade. 

 

5.  Cunningham Falls State Park – Wastewater Collection System 

 

Approve the $575,000 general obligation bond authorization for the Cunningham Falls 

State Park – Wastewater Collection and Water Distribution System. 

 

6.  Maryland Correctional Institution – Hagerstown – Wastewater Treatment Plant 

Improvements 

 

Approve the $2,000,000 general obligation bond authorization for the Maryland 

Correctional Institution – Hagerstown – Wastewater Treatment Plant Upgrade. 

 

7.  Cheltenham Youth Center Wastewater Treatment Plan 

 

Approve the $600,000 general obligation bond authorization for the Cheltenham – Water 

System Upgrade and Interim Improvements to the Wastewater Treatment Facility. 



UB00 – Maryland Environmental Service  
 

 

Analysis of the FY 2015 Maryland Executive Budget, 2014 

3 

8.  Camp Fretterd – Wastewater Treatment Plant Upgrades 

 

Approve the $197,000 general obligation bond authorization for Camp Fretterd – Water 

and Wastewater Treatment Plants and Water Distribution System Upgrades. 

 

9.  Western Correctional Institution – Wastewater Pump Station Improvements 

 

Approve the $150,000 general obligation bond authorization for the Western 

Correctional Institution – Wastewater Pump Station Improvements. 

 

10.  Section 12 – Maryland Environmental Service 

 

Approve the fiscal 2016 $5,012,000 general obligation bond pre-authorization for the 

Rocky Gap State Park – Wastewater Treatment Plant Improvements ($1,461,000), 

Cunningham Falls State Park – Wastewater Collection and Water Distribution System 

($463,000), and the Maryland Correctional Institution – Hagerstown – Wastewater 

Treatment Plant Upgrade ($3,088,000). 

 

 

Program Description 

 

MES was created by statute (Chapter 240 of 1970) as an independent agency.  

Executive Order 01.01.1971.11 stipulated that MES has responsibility for the operation and 

maintenance of all State-owned sewage treatment and solid waste disposal facilities.  MES then 

became incorporated into the Department of Natural Resources (DNR) in 1972.  During the 1993 

session, the General Assembly adopted legislation (Chapter 196 of 1993) that created MES as an 

instrumentality of the State and a public corporation independent of DNR.  MES provides technical 

services including engineering, design, financing, construction, and operation of water supply and 

wastewater treatment facilities, among other activities. 

 

 The State Water and Sewer Infrastructure Improvement Fund was established to provide for 

capital improvements of State-owned and operated water treatment and WWTPs; water distribution 

and sewer collection systems; and water towers.  Since fiscal 1999, funding for capital maintenance 

projects relating to water and WWTPs has been budgeted under MES.  Prior to this, the State 

budgeted capital maintenance funds for these projects in the Department of General Services’ 

Facilities Renewal Program.  Facilities renewal funds pay for major rehabilitation activities at 

State-owned facilities.  This change was made in order to display more clearly the capital cost of 

MES-operated State facilities.  According to the Department of Budget and Management, MES 

operates 226 water and WWTPs in Maryland – 88 are State-owned, and 138 are operated by MES for 

a local government or corporate owner.  This reflects a change from the 2013 Capital Improvement 

Program (CIP), which reflected that MES operated 220 water and WWTPs – 90 were State-owned, 

and 130 were operated by MES for a local government or corporate owner.  MES indicates that it no 

longer has operations at the Calvert Cliffs State Park – Bay Breeze Campground and Big Run State 

Park and that MES added non-State facilities. 
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Performance Measures and Outputs 
 

 The MES performance measures relate to three goals, one of which is to improve the 

environment through MES activities.  One output for this goal is a reduction in the number of 

local/corporate and State National Pollutant Discharge Elimination System violations.  Exhibit 1 

shows that MES has a greater number of local/corporate clients than State clients and that, in general, 

violations are proportionate to the number of clients of each type.  However, the number of 

local/corporate facility violations increased substantially between fiscal 2012 (46) and 2013 (155).  

MES indicates that the increase is primarily due to construction interfering with day-to-day operations 

at the LaPlata WWTP. 

 
 

Exhibit 1  

Local/Corporate and State NPDES Violations 
Fiscal 2006-2015 

 

 
 

 

NPDES:  National Pollutant Discharge Elimination System 

 

Source:  Governor’s Budget Books, Fiscal 2007-2015; Maryland Environmental Service 

 

  

2006 2007 2008 2009 2010 2011 2012 2013 
2014 

Est. 

2015 

Est. 

State Facilities 22 22 24 24 24 24 23 23 23 23 

Local/Corporate Facilities 59 60 60 62 58 56 62 64 64 64 

NPDES Violations for 

State Facilities 
7 40 19 16 17 14 17 6 12 12 

NPDES Violations for  

Local/Corporate Facilities 
85 145 135 120 104 98 46 155 160 99 

Compliance Level         99.8% 99.8% 99.9% 99.8% 99.8% 99.9% 
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Between fiscal 2006 and the 2015 estimate, State facilities have averaged 13% of the total 

violations while accounting for 28% of the facilities handled by MES.  MES has indicated in the past 

that the reason for this low percentage of violations at State facilities is MES’s ability to use State 

funding to make improvements at State treatment facilities.  In contrast, MES is dependent upon its 

corporate clients, including small municipalities, to fund improvements, which they may not always 

have the resources to do. 

 

 

Budget Overview 
 

 The CIP has changed between the 2013 and 2014 editions, as shown in Exhibit 2.  The 

2013 CIP amount programmed for fiscal 2015 was $13.9 million, which has been reduced to 

$10.079 million in the 2014 CIP.  MES indicates that the decision to reduce the funding level for 

fiscal 2015 was based on the ability to split fund the construction of Rocky Gap ($1,461,000), 

Cunningham Falls ($463,000), and the Maryland Correctional Institution – Hagerstown ($3,088,000) 

projects over two years, the shift of the Sandy Point water tower foundation repairs project to DNR’s 

Critical Maintenance Projects capital program ($250,000), and the deferring of three projects:  

Victor Cullen Youth Center WWTP upgrades ($350,000), Woodstock – New WWTP ($350,000), and 

Elk Neck – WWTP Upgrade ($400,000).  Funding for the split funded projects will be requested in 

the fiscal 2016 budget, which is programmed for $18.1 million in the 2014 CIP.  The deferred 

projects are programmed to receive funding in fiscal 2017 and 2018.  The updated project list 

including funding through fiscal 2020 is shown in Appendix 1. 

 

 

Exhibit 2 

2013 and 2014 Capital Improvement Program Comparison 
($ in Millions) 

 

Projects 

2015 

Request 

2016 

Est. 

2017 

Est. 

2018 

Est. 

2019 

Est. 

            

2014 CIP $10.079 $18.050 $12.850 $12.700 $15.550                                      

2013 CIP 13.900 13.350 13.450 13.300 0.000 

Difference -$3.821 $4.700 -$0.600 -$0.600 $15.550 
 

 

Note:  The State Water and Sewer Infrastructure Improvement Fund is funded by general obligation bonds.  No funding is 

reflected beyond the Capital Improvement Program (CIP) because that is the five-year planning period used by the 

Administration.  Estimates for programmed funding for fiscal 2019 for the 2013 CIP are outside the five-year planning 

period. 

 

Source:  Capital Improvement Program, 2013 and 2014 
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Projects 
 

The MES fiscal 2015 authorization includes $10.1 million in general obligation (GO) 

bond authorization for nine projects.  In addition, there is a pre-authorization of funding for 

fiscal 2016.  Fiscal 2015 funding reflects the third year of funding after the two-year period – 

fiscal 2011 and 2012 – in which MES received no funding.  The nine projects included in the 

fiscal 2015 allowance are shown in Exhibit 3. 
 

 

Exhibit 3 

Fiscal 2015 Project Funding 
 

State Unit Project  Jurisdiction 

Prior 

Approp. 

2015 

Allowance 

Future 

Request 

      
Rocky Gap State Park WWTP Improvements Allegany $2,341,000 $712,000

1
 $1,461,000 

Western Correctional 

Institution 

Wastewater Pump 

System Upgrades 
 

Allegany 0 150,000 1,500,000 

Camp Fretterd Water and WWTP and 

Distribution System 

Improvements 
 

Baltimore 0 197,000 2,473,000 

Freedom District 

(Springfield Hospital 

Center and other State 

facilities) 
 

WWTP Upgrade Carroll 259,000 2,155,000 0 

Cunningham Falls State 

Park 

WW Collection and 

Water Distribution 

System 
 

Frederick 200,000 575,000
1
 463,000 

Cheltenham Youth 

Facility 

Water System Upgrade 

and Interim 

Improvements to WWTP 
 

Prince George’s 100,000 600,000 0 

Charlotte Hall Veterans 

Home 
 

WWTP Improvements 

 

St. Mary’s 1,910,000 2,190,000 0 

Southern Maryland 

Pre-Release Unit 
 

WWTP Improvements St. Mary’s 1,698,000 1,500,000 0 

Maryland Correctional 

Institution – 

Hagerstown 
 

WWTP Upgrade Washington 641,000 2,000,000
1
 3,088,000 

Total   $7,149,000 $10,079,000 $8,985,000 

 
WWTP:  wastewater treatment plant 
 
1 

The construction portion of the Rocky Gap State Park, Cunningham Falls State Park, and the Maryland Correctional 

Institution – Hagerstown projects is split funded over fiscal 2015 and 2016. 
 

Source:  Department of Budget and Management Capital Budget Worksheets 
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 Rocky Gap State Park – WWTP Improvements – Wastewater flows have increased at 

Rocky Gap Casino Resort as a result of increased attendance from the introduction of video 

lottery terminals, and the water collection system pipes are old.  In combination, these 

two issues support the following improvements:  construct a new flow equalization tank, 

headworks system, and treatment process; and upgrade the existing filters and collection and 

distribution system.  Prior year funding of $341,000 has been mostly encumbered for the 

architect/engineer contract, and Phase 1 of the construction is being advertised for bid.  The 

fiscal 2015 allowance includes $712,000 in GO bonds for construction, which will be split 

funded over fiscal 2015 and 2016.  This is in concert with the project schedule, which has 

slipped by eight months for the installation of the membrane bioreactor.  The upgrade will not 

be funded by Rocky Gap Casino Resort, although the resort will pay for its share of the 

operating costs.  On a separate issue, drinking water taste issues have been reported by the 

resort, which MES indicates have been resolved by enclosing and operating the carbon filters 

year-round at the Rocky Gap water treatment plant. 

 

 Western Correctional Institution – Wastewater Pump System Upgrades – The age and 

overall condition of the wastewater pump station support the following improvements:  install 

new bar screens and grinders (perhaps a Muffin Monster) to address large debris; upgrade the 

control system and relocate it above ground; replace the steel wet well with a concrete wet 

well; and install new pumps and necessary valves and connection fittings to provide for a 

bypass pump in case of an emergency.  The fiscal 2015 allowance includes $150,000 in 

GO bonds for design.  MES indicates that it is on schedule to have the architect/engineer 

under contract by July 2014 and design completed in April 2015. 

 

 Camp Fretterd – WWTPs and Water Distribution System Upgrades – Water source, 

distribution, and treatment deficiencies and wastewater treatment deficiencies support the 

following improvements:  construct a new back-up well and new elevated water tank or a 

booster station with automated controls; and install an advanced onsite wastewater treatment 

system and miscellaneous improvements.  The fiscal 2015 allowance includes $197,000 in 

GO bonds for planning.  The new discharge permit for the facility was issued in January 2010 

and requires total nitrogen be reduced by 50% or to a yearly maximum loading of 320 pounds 

at a daily average flow of 5,250 gallons per day, which equates to 20 milligrams per liter.  The 

proposed treatment system will be able to reduce to less than 10 milligrams per liter and is 

estimated to cost $1,200 per week to operate, not including the electricity paid for by Camp 

Fretterd. 

 

 Freedom WWTP Upgrade – The requirement to upgrade to enhanced nutrient removal 

(ENR) technology by August 2016 under a consent decree supports the following 

improvements:  construct biological nutrient removal (BNR) and ENR modifications.  The 

plant is one of the 67 major WWTPs and currently is only designed to meet seasonal BNR 

standards.  The plant serves several State facilities at the Springfield Hospital Center and a 

large portion of Carroll County.  Therefore, the overall project cost is shared between the State 

and Carroll County.  The fiscal 2015 allowance includes $2,155,000 in GO bonds for 

construction funding as part of an overall project cost of $18,373,000.  Additional State 

funding is needed beyond the BNR and ENR matching funding from the Maryland 
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Department of the Environment (MDE) because not all project costs are grant-eligible, such as 

a portion of the solids handling improvements and screening and grit removal improvements.  

MES indicates that ENR grant funding will be provided by MDE but that the amount will not 

be known until after the construction is bid.  MES further indicates that the consent decree 

timeline of beginning construction by August 2014 and substantially completing the upgrade 

by August 2016 can still be met only if MDE completes review of the 100% construction 

documents, provides the construction permit, and notifies MES about the upgraded grant 

determination so that MES can advertise the bid in March 2014.  One way this timeline will 

be met is by dividing construction into two phases of 15 months each.  This will add 6 months 

to the timeline but will allow for all of the ENR upgrades to be completed in the first 

15-month phase of construction and thus meet the permit limits by fall 2015.  The 

Department of Legislative Services (DLS) recommends that MES comment on whether 

MDE completed review of the 100% construction documents, provided the construction 

permit, and notified MES about the upgraded grant determination so that MES can 

advertise the bid in March 2014. 

 

 Cunningham Falls State Park – Wastewater Collection and Water Distribution System – 

Excessive inflow and infiltration entering the sanitary sewer collection system (closed-circuit 

television imaging found approximately 3,900 linear feet of pipe and approximately 

15 manholes to be defective) and failure of water distribution system piping support the 

following improvements:  design and construct sanitary sewer and water distribution system 

improvements to reduce inflow and infiltration, reduce operating expenses from higher 

treatment costs at the Thurmont WWTP, and increase reliability in the water system.  The 

fiscal 2015 allowance includes $575,000 in GO bonds for construction funding, which is split 

over fiscal 2015 and 2016 due to permit delays.  MES notes that forest stand permits, erosion 

and sediment control plans, and stream crossing and wetland permitting will all be needed.  

The forest stand permit may lead to a forest conservation plan that would need to be approved 

by DNR, and the stream crossing and wetland permitting may require MDE and the 

U.S. Army Corps of Engineers approvals.  MES indicates that the projects it typically 

manages do not require this amount of permitting. 
 

 Cheltenham – Water System Upgrade and Interim Improvements to the Wastewater 

Treatment Facility – Construction of a new Department of Juvenile Services detention center 

to be completed in November 2015, with attendant sprinkler system water volume and 

pressure deficiencies and elevated ammonia levels from concentration of urine in low-flow 

water fixtures, support the following improvements:  upgrade the water system and construct 

interim upgrades to the wastewater treatment system.  MES used operating funds in order to 

pay for the $100,000 in planning in order to get the project started.  The fiscal 2015 allowance 

includes $600,000 in GO bonds for construction.  MES still expects construction to be 

completed in fiscal 2015 in time for the opening of the new detention center. 
 

 Charlotte Hall Veterans Home – WWTP Improvements – Several wastewater treatment 

process problems identified in a recent field assessment and a new permit requiring the plant 

to meet nitrogen limits support the following improvements:  rehabilitate the pump stations; 

upgrade the storage and treatment pond, rapid infiltration basins and spray irrigation fields 



UB00 – Maryland Environmental Service  
 

 

Analysis of the FY 2015 Maryland Executive Budget, 2014 

9 

aeration systems for the Biolac system; and renovate mechanical, electrical, and control 

systems.  The fiscal 2015 allowance includes $2,190,000 in GO bonds for construction, which 

reflects the second year of split funding for the project.  The funding need for fiscal 2015 has 

increased from $1,757,000 to $2,190,000, which is due to the cost of removing the sludge 

from the existing 5.2 million gallon capacity lagoon.  The accumulated sludge is reflective of 

deficiencies in the existing treatment process.  As a result of the cost increase, none of the 

responsive bids received in November 2013 were within the budget, and so new bids are to be 

solicited in spring 2014 with the goal of substantial completion of construction by 

January 2016.  DLS recommends that MES comment on the status of soliciting the new 

round of construction bids. 
 

 Southern Maryland Pre-release Unit – WWTP Improvements – Several wastewater 

treatment process problems identified in a recent field assessment and a new permit support 

the following improvements:  rehabilitate and upgrade the extended aeration package 

treatment plant; install an ultraviolet disinfection system; and replace pumping and piping 

equipment.  The scope has changed in that more stringent WWTP standards are needed 

because the decision has been made to discharge to a stream all-year round instead of to a 

spray field from spring through fall.  MES indicates that the design is 100% complete, and 

MDE is working on the construction permit, which should allow MES to bid the construction 

contract in fiscal 2014 and complete construction in January 2016.  The fiscal 2015 allowance 

includes $1,500,000 in GO bonds for completing construction. 

 

 Maryland Correctional Institution – Hagerstown – WWTP Upgrade – The requirement to 

upgrade to ENR technology as one of the 67 major WWTPs and the need to provide for other 

upgrades support the following improvements:  install denitrification filters, an ultraviolet 

disinfection system, a plant effluent supply line to the press building, a carbon source for 

further denitrification, a lime silo, an automated control system, and a new belt filter press; 

rehabilitate the headworks; and upgrade two clarifiers and launder covers for the remaining 

two clarifiers.  The fiscal 2015 allowance includes $4,000,000 in GO bonds for construction, 

which will be split funded over fiscal 2015 and 2016.  Final ENR upgrade funding from MDE 

will be determined after the construction is bid.  MES still expects construction to be 

completed in July 2016.   
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Updates 
 

1. Eastern Correctional Institution Projects 
 

ECI has two ongoing capital projects being coordinated by MES:  the ECI – WWTP 

Improvements and New Reverse Osmosis Reject Treatment System project and the EcoCorp, Inc. 

anaerobic digestion facility. 

 

The ECI – WWTP Improvements and New Reverse Osmosis Reject Treatment System project 

has received $8.7 million and is projected to cost a total of $26.7 million.  Funding is planned next for 

fiscal 2016 ($9.0 million) and 2017 ($8.9 million).  MES indicates that the project is on schedule and 

that the new headworks building (screens and grinders) is ready to be connected to ECI’s collection 

system.  The February 19, 2014 Board of Public Works agenda included the approval for a number of 

design components stemming from the plant expansion/upgrade design, including a new membrane 

bioreactor process, reverse osmosis reject treatment system, deep bed denitrification filters, ultraviolet 

disinfection, and improvements to the solids handling system.  MES expects bid-ready documents to 

be delivered a year from the notice to proceed being issued to the architect/engineer. 

 

 The EcoCorp, Inc. anaerobic digestion facility is not strictly a State capital project since it was 

proposed to be financed by an energy purchase agreement through ECI’s operating budget and 

through private financing.  However, it involves connections to the ECI cogeneration facility and thus 

has capital characteristics.  MES notes that EcoCorp, Inc., the private company implementing the 

project, was considering both debt and equity financing, although it has found attaining a sufficient 

return on investment challenging.  As of March 2, 2013, MES notes that the anaerobic digestion 

power purchase agreement that was proposed for the facility will not be implemented since EcoCorp, 

Inc. was unable to secure financing for the project.  MES was working with Delmarva Power on grid 

connections, planned upgrades, and an updated Interconnection Agreement, although at this point the 

project’s viability appears uncertain. 

 

 

2. Master Plan Update 
 

 MES completed a revision of its Water and Wastewater Master Plan in September 2011.  Staff 

was planning to complete an update and distribute a revised plan in January 2014.  MES now notes 

that the 2014 Master Plan update is expected to be completed in the April or May 2014 timeframe.  

As of last year, MES did not anticipate making any major changes to the format of the plan. 
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Consolidated Administrative Expenses – All Programs 
($ in Millions) 

 

  FY 2013 

Actual 

FY 2014 

Estimated 

FY 2015 

Estimated 

    
Sources: 

General Funds $0.778 $0.662 $0.724 

Federal Funds 0.000 0.000 0.000 

Nonbudgeted Funds 0.000 0.000 0.000 

Total Funds $0.778 $0.662 $0.724 

    
Uses: 

Direct Expenses $0.737 $0.656 $.0718 

Indirect Expenses (legal, marketing, and asset management) 0.041 0.007 0.006 

Total Direct and Indirect Expenses $0.778 $0.662 $0.724  

 

 

 MES reflects a decrease in administrative expenses from $777,887 in fiscal 2013 to $662,258 

in fiscal 2014 and then an increase to $724,481 in fiscal 2015.  This may reflect the authorizations it 

has received and thus the available funding for oversight of project planning, design, and 

construction.  Fiscal 2013 funding was $7.5 million, which decreased to $5.2 million in fiscal 2014 

and then is requested to increase to $13.9 million in fiscal 2015. 
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Pre-authorizations and De-authorizations 
 

 The fiscal 2015 capital budget bill includes the pre-authorization of $5,012,000 for fiscal 2016 

as reflected in Exhibit 4.  DLS recommends that the pre-authorization of $5,012,000 for 

fiscal 2015 be approved.  
 

 

Exhibit 4 

Pre-authorizations 
 

Project Fiscal 2016 Reason 

   
Rocky Gap State Park – Wastewater 

Treatment Plant Improvements 

$1,461,000 Allow for split funding construction 

over fiscal 2015 and 2016. 

Cunningham Falls State Park – 

Wastewater Collection and Water 

Distribution System 

463,000 Allow for split funding construction 

over fiscal 2015 and 2016. 

Maryland Correctional Institution – 

Hagerstown – Wastewater Treatment 

Plant Upgrade 

3,088,000 Allow for split funding construction 

over fiscal 2015 and 2016. 

Total $5,012,000  

 

 

Source:  Department of Budget and Management, 2014 Capital Improvement Program 
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Encumbrances and Expenditures 
 

The MES encumbrance and expenditure history for the State Water and Sewer Infrastructure 

Improvement Fund is shown in Exhibit 5.  Overall, $43.9 million in GO bonds have been authorized.  

Of this amount, MES has encumbered $31.6 million; $12.4 million remains to be encumbered.  The 

majority of the funding remaining to be encumbered was authorized in fiscal 2013 and 2014.  MES 

notes that it has had difficulty encumbering the $12.4 million in available fiscal 2014 funding due to 

Charlotte Hall Veterans Home – WWTP Improvements bid problems and the decision to discharge to 

a stream year-round for the Southern Maryland Pre-release Unit – WWTP Improvements, which 

delayed permitting. 
 

 

Exhibit 5 

Infrastructure Improvement Fund Encumbrances and Expenditures 
Program Inception through July 2013  

($ in Millions) 
 

 
 
 

Note:  No funding was provided in either fiscal 2011 or 2012. 

 

Source:  Maryland Environmental Service   

 

 

 

Authorization 

 

Encumbered 

To Be 

 Encumbered 

 

Expended 

To Be 

Expended 

Total $43.914 $31.564 $12.350 $28.963 $14.951 

2014 $5.200 $0.000 $5.200 $0.000 $5.200 

2013 $7.462 $1.241 $6.221 $0.290 $7.172 

2010 $6.082 $5.912 $0.170 $5.593 $0.489 

Prior Years $25.170 $24.411 $0.759 $23.080 $2.090 
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GO Bond Recommended Actions  
  
 

 

1. Approve the $712,000 general obligation bond authorization to construct the Rocky Gap State 

Park – Wastewater Treatment Plant Improvements. 

 
 

2. Approve the $2,190,000 general obligation bond authorization to construct the Charlotte Hall 

Veterans Home – Wastewater Treatment Plant Improvements. 

 
 

3. Approve the $1,500,000 in general obligation bonds to complete construction of the Southern 

Maryland Pre-release Unit – Wastewater Treatment Plant Improvements. 

 
 

4. Approve the $2,155,000 general obligation bond authorization to construct the Freedom 

Wastewater Treatment Plant Upgrade. 

 
 

5. Approve the $575,000 general obligation bond authorization to construct Cunningham Falls 

State Park – Wastewater Collection and Water Distribution System improvements. 

 
 

6. Approve the $2,000,000 general obligation bond authorization to construct the Maryland 

Correctional Institution – Hagerstown – Wastewater Treatment Plant Upgrade. 

 
 

7. Approve the $600,000 general obligation bond authorization to construct the Cheltenham – 

Water System Upgrade and Interim Improvements to the Wastewater Treatment Facility 

improvements. 

 
 

8. Approve the $197,000 general obligation bond authorization to design the Camp Fretterd – 

Water and Wastewater Treatment Plants and Water Distribution System Upgrades. 

 
 

9. Approve the $150,000 general obligation bond authorization to plan the Western Correctional 

Institution – Wastewater Pump Station Improvements. 

 
 

10. Approve the fiscal 2016 $5,012,000 general obligation bond pre-authorization for the Rocky 

Gap State Park – Wastewater Treatment Plant Improvements ($1,461,000), Cunningham Falls 

State Park – Wastewater Collection and Water Distribution System ($463,000), and Maryland 

Correctional Institution – Hagerstown – Wastewater Treatment Plant Upgrade ($3,088,000). 
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Fiscal 2015-2020 Capital Budget as Proposed 
 

Project 

Prior 

Approp. 

 

2015 

 

2016   2017 

 

2018   2019   2020   
Total 

Project Cost 

Rocky Gap State Park – WWTP Improvements $2,341,000 PC $712,000 C $1,461,000 C   

 

            $4,514,000 

Charlotte Hall Veterans Home – WW Collection System and 

 WWTP Improvements  1,910,000 PC 2,190,000 C   
 

  
 

            4,100,000 
Cunningham Falls State Park – WW Collection System and 

 Water Distribution System Upgrades 200,000 P 575,000 C 463,000 C   

 

            1,238,000 

Freedom District – WWTP Improvements and ENR 259,000 P 2,155,000 C       

 

            2,414,000 

Southern Maryland Pre–release Unit – New WTP 1,698,000 PC 1,500,000 C   

 

  

 

            3,198,000 

MCI – Hagerstown – WWTP Improvements 641,000 P 2,000,000 C 3,088,000 C   

 

            5,729,000 

Cheltenham Youth Ctr. – WTP and Interim WWTP Imp. 100,000 P 600,000 C       
 

            700,000 

Camp Fretterd – WTP and Distribution System Imp.   

 

197,000 P 2,473,000 C   

 

            2,670,000 

Victor Cullen Youth Center – WWTP Upgrade   

 

  

 

    $350,000 P $1,750,000 C         2,100,000 

WCI – Wastewater Pump Station Improvements   

 

150,000 P 1,500,000 C   

 

            1,650,000 

Woodstock – New Wastewater Treatment Plant   

 

  

 

    350,000 P 2,000,000 C $1,500,000 C     3,850,000 

Elk Neck – Wastewater Treatment Plant Upgrade   

 

  

 

      

 

400,000 P 2,300,000 C $2,000,000 C 4,700,000 

Eastern Correctional Institution – WWTP Improvements and 

 New RO Reject Treatment System  8,744,000 PC   
 

9,043,000 C 8,943,000 C             26,730,000 

Cunningham Falls State Park – New WTP   

 

  

 

      

 

420,000 PC 2,580,000 C     3,000,000 

Fair Hill NRMA – New WTP and Tank   

 

  

 

      

 

170,000 P 1,538,000 C     1,708,000 

St. Mary’s College – WTP and Distribution System Imp.   

 

  

 

      

 

636,000 C         636,000 

State Water Towers –  a. Crownsville Hospital   

 

  

 

      

 

450,000 PC         450,000 

                                   b. Victor Cullen   
 

  
 

      
 

300,000 PC         300,000 

                                   c. MCI – Hagerstown   
 

  
 

      
 

625,000 PC         625,000 

ECI – Cogeneration Plant Upgrades   

 

  

 

    2,200,000 PC 2,300,000 PC 500,000 PC 10,000,000

0 
PC 15,000,000 

Cheltenham Youth Center – WWTP Upgrade   

 

  

 

    705,000 P     3,173,000   3,172,000 C 7,050,000 

Eastern Pre–release – WWTP Upgrade   

 

  

 

    316,000 P 2,844,000 C         3,160,000 

State Water Towers –  a. ECI   

 

  

 

      

 

625,000 PC         625,000 

                                   b. Sandy Point State Park   
 

  
 

      
 

175,000 PC         175,000 

Swallow Falls State Park – New WWTP   
 

  
 

      
 

      
 

369,000 P 369,000 

Western MD Wells –  a. Dan’s Mountain State Park   

 

  

 

      

 

    

2,000,000 P     

2,000,000 

   b. Savage   

 

  

 

      

 

    0 

   c. Backbone   

 

  

 

      

 

    0 

   d. Meadow Mountain Youth Centers   

 

  

 

      

 

    0 

State Water Towers –  a. Crownsville Hospital   
 

  
 

      
 

    

1,975,000 PC     

1,975,000 

   b. Elk Neck State Park    
 

  
 

      
 

    0 

   c. Charlotte Hall Veterans Home   

 

  

 

      

 

    0 

   d. Rocky Gap State Park   

 

  

 

      

 

    0 

   e. Camp Fretterd   

 

  

 

      

 

    0 

Poplar Hill – New WWTP (removed from its request)   

 

  

 

      

 

            0 

Total GO Bonds Requested   

 

$10,079,000 

 

$18,028,000   $12,864,000 

 

$12,695,000   $15,566,000   $15,541,000   $84,773,000 

(Rounded)   
 

  
 

$18,050,000   $12,850,000 
 

$12,700,000   $15,550,000   $15,550,000     

 
C:  construction 
ECI:  Eastern Correctional Institution 
ENR:  enhanced nutrient removal 
GO:  general obligation 

 
Imp.:  Improvements  
MCI:  Maryland Correctional Institution 
NRMA:  Natural Resources Management Area 
P:  planning  

 
PC:  planning and construction  
RO:  reverse osmosis 
WCI:  Western Correctional Institution 

 
WTP:  water treatment plant  
WW:  wastewater 
WWTP:  wastewater treatment plant 
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